
Emergency Management/Asset Mgmt Projects
1. Key Achievements

• FireSmart/WRR: 2 treatments complete in the Territory, CWRP almost complete, FireSmart Coordinator hired, CFRC soon to be established

• Townsite Flood Mitigation: Identified structural and non-structural mitigation tactics for Townsite, engaged with community and Council, 
engaged with Nuxalk Fisheries

• Big House: Working with Clyde and new technical team. Have 3 options to be communicated with the BHC.

2. Challenges and Issues

• Capacity

• Capacity

• Capacity
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4. Community Engagement

• FireSmart: Engagement at the Hall, April 8 from 4 – 7pm. Dinner provided and door prizes

• Emergency Preparedness Week: Tentatively first weekend in May. Details to be announced in coming weeks.

5. Plans for Next Quarter

• Wrap up Big House design and look for additional funds: BHC to select an option for recommendation to Council

• Continue FireSmart momentum with Home assessments from FSC: Joint project with CCRD, Year 2 activities should start in 
2025

• Townsite Flood Mitigation next steps: Planning for when mitigation works can be completed in a calendar year
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